

Far East--All Levels

IRAAD #	Type	Title	Description	Impact Statement	Mitigation Plan	Level	Overall Rating	Date Due	Assigned To	Originator	ISF/ Joint
---------	------	-------	-------------	------------------	-----------------	-------	----------------	----------	-------------	------------	------------

2498 - MCB Camp Foster (MARFORPAC)(USMC) - Main

9	Action Item	IMAW MAG-TA Administrative Rights	IMAW MAG-TA ordered 415 CLIN 0036AQ with CLIN 0023_2007AA and CLIN 004103. This order is for hardware refresh and Gold Disk only. MAG-TA Administrators do all Network and Local Administration. EDS/NMCI ISF took away the ability of MAG-TA Administrators to do required Network Administration by mid-April 2004 and have refused to return the Administration Rights.	The USMC has attempted in best faith to Administer the MAG-TA resources but EDS/NMCI ISF actions and inactions are delaying or preventing Mission Accomplishment.		4 - Program	D	10/15/2004	Thoreson, Lauren	Beaudin, Ralph	
---	-------------	-----------------------------------	--	---	--	-------------	---	------------	------------------	----------------	--

Comments: 10/6/04: No change in status.

9/29/04: No change in status.

9/20/04: No change in status. Site searching for the appropriate person to assign this IRAAD to.

9/15/04: No change in status.

9/8/04: No change in status.

- August 29, 2003 was Okinawa's AOR; IMAW G-6 Administrators continued to Administer the IMAW Network, MAG-TA Administrators and IMAW G-6 Administrators continued to Administer MAG-TA resources.

- March 2004 EDS/NMCI ISF assumed control of IMAW Network; however, MAG-TA Administrators and IMAW G-6 Administrators continued to Administer MAG-TA resources.

- On March 12, 2004 EDS/NMCI ISF finally began HelpDesk Services for IMAW full NMCI Seats; MAG-TA Administrators and IMAW G-6 Administrators continued to Administer MAG-TA resources.

IRAAD #	Type	Title	Description	Impact Statement	Mitigation Plan	Level	Overall Rating	Date Due	Assigned To	Originator	ISF/Joint
---------	------	-------	-------------	------------------	-----------------	-------	----------------	----------	-------------	------------	-----------

A. Create and manage 1MAW MAG-TA Domain Accounts, Distribution Lists, and Exchange Mailboxes.
B. Create and manage 1MAW MAG-TA Exchange Public Folders.
C. Create and manage 1MAW MAG-TA File Server Folder Permissions. This requirement can go away if a 2-way trust is setup between the MAG-TA and 1MAW NT Domains.
D. Fully administer the Exchange component on the one MALS-36 AISD Tactical Server, 1MAWEMH2, physically located in the 1MAW NOC, Camp Foster Building 1, which has all the 1MAW MAG-TA Exchange Mailboxes on it.
E. Create and rejoin computers on/to the 1MAW NT Domain.
F. MAG-TA Administrators create and manage NT Groups that are added to the Local Administrator Group on the 1MAW MAG-TA computers and EDS/NMCI ISF stop removing those NT Groups from the Local Administrator Group. Presently EDS/NMCI ISF is removing those NT Groups using a script.

The list of Administrator rights required, along with other documentation, was provided to EDS/NMCI ISF in hard copy at the July 1, 2004 meeting and electronically after the meetings conclusion on July 1, 2004. (Ralph Beaudin)

7	Issue	Workstation refresh	Refresh required for workstations to mitigate risk of system reliability beyond the expired warranty support date. These workstations are supporting operations critical to unit mission.			3 - Division	C	10/15/2004	Mace, LT COL Brian	Medina, Merv	ISF
Comments:		10/6/04: No change in status.									
		9/30/04: IRAAD has been reassigned to LtCol Mace per direction of USMC PM. (Stacy Taxin)									

			9/8/04: No change in status.							
			9/1/04: No change in status.							
			8/24/04: New PC assigned, no status input from site.							
			7/15/04 No status received from site.							
			7/7/04 No status received from site.							
			6/24/04 No status received from site.							
			6/16/04 No status received from site.							
			5/26/04: The refresh is requested as the current schedule in the Far East does not support refresh for these systems until at the earliest, Spring 2005. Many of these systems will be beyond two years of their warrantee, making them unsupportable by the owning units. The critical requirements are listed below:							
			Unit Number of SeatsComment—Reason for Refresh							
			31st MEU	90	Insufficient ESI quantities fielded to unit					
			3d MARD	70	3d Recon Bn not included in ESI					
			3d FSSG	490	Insufficient ESI quantities fielded to unit					

2515

-

MCAS Iwakuni (MARFORPAC)(USMC) - Main

6	Issue	Iwakuni GFF	The Government and EDS has spent money to build out a Regional Med Server Farm. Iwakuni is currently getting a Micro Server Farm. What is the way ahead to recoup space for the government?	It has been recommended to Iwakuni that they relocate the DISA Tech Controllers as a result of a survey done by Defense Threat Reduction Agency (DTRA). Due to the space limitations on Iwakuni there is no current place for them to move and new constructio	2 - Steering Comm	C	10/15/2004	Hollis, Roy	Voigts, CAPT Scott A	Joint
Comments:			10/8/04: Per Jim Brown and CY04 status, the ISO container is scheduled to arrive approximately 10/25 to support the server farm. (RF)							
			10/6/04: No change in status.							

IRAAD #	Type	Title	Description	Impact Statement	Mitigation Plan	Level	Overall Rating	Date Due	Assigned To	Originator	ISF/ Joint
---------	------	-------	-------------	------------------	-----------------	-------	----------------	----------	-------------	------------	------------

9/15/04: No change in status.

9/7/04: My recommendations have been as follows (Roy Hollis):

The Marine Corps/Director NMCI Chain-of-Command pressure EDS to put a Regional Server Farm (RSF) in Iwakuni as the Command there is concerned about mission derogation if only a Micro Server Farm (MSF) is provided.

If the final agreement is that EDS will put a MSF at Iwakuni, they must return the excess space in the PEB that the Marine Corps specifically built for them to support a RSF. My recommendation has been to draft a letter for Ms Streufert's signature directing them to return the 3,000 + square Feet of space to the Government and to submit an equitable adjustment claim for the money invested in the total space that they (EDS) feel that they should be reimbursed for.

I have not heard back from Mr. Riffe or anyone else regarding my recommendations.

9/03/04: One of two paths should be taken:

1.If EDS stays with the Micro Server Farm plan, then, Yes, they should return the remaining space to the Gov't. Space is at a premium in the Far East. We cannot afford to just give it away.

2.If EDS returns to a Medium Server Farm Plan, the amount of space provided is accurate. After meeting with Tom Read and Bill Clemente last week, it is apparent that EDS does not have visibility to the true footprint that they will be required to support in the Far East. This is attributable to the lack of visibility to UDP units. In fact, I am surprised that EDS has not already jumped on that issue as they are not being paid the 53% markup on those seats while we are sitting in AOR. This brings us back to the need for the UDP Mark up CLIN. (LtCol Mace)

9/1/04: No change in status.

8/24/04: New PC assigned, no status input from site.

7/30/04: Note clarifying EDS' position on this IRAAD. Specifically, they want consideration for the build out regarding the space that the Government would like returned; over 3,000 Sq Ft not 1,800 Sq Ft. (Roy Hollis)

7/23/04: (GOVT INPUT) On 22 July 2004, I drafted an offer letter for review by Iwakuni or the specific space needed to support a Micro Server Farm in the building that we built and requesting the return of the excess space provided for a Regional Server Farm. (Roy Hollis)

IRAAD #	Type	Title	Description	Impact Statement	Mitigation Plan	Level	Overall Rating	Date Due	Assigned To	Originator	ISF/ Joint
------------	------	-------	-------------	------------------	-----------------	-------	-------------------	----------	----------------	------------	---------------

shall be provided at no charge to the Contractor; however, fit-up of the

IRAAD #	Type	Title	Description	Impact Statement	Mitigation Plan	Level	Overall Rating	Date Due	Assigned To	Originator	ISF/ Joint
------------	------	-------	-------------	------------------	-----------------	-------	-------------------	----------	----------------	------------	---------------

The other issue with getting a micro server farm is that OPLAN execution,

IRAAD #	Type	Title	Description	Impact Statement	Mitigation Plan	Level	Overall Rating	Date Due	Assigned To	Originator	ISF/ Joint
---------	------	-------	-------------	------------------	-----------------	-------	----------------	----------	-------------	------------	------------

7/6/04: The Government built a building that houses the Server Farm (3046 sf), Warehouse (2109 sf) and Admin Space (1446 sf) requirements for EDS. This building was to host a reg med server farm and by what is outlined by the GFF for space requirements meet their needs. EDS has since come back and said that they are going to give Iwakuni a Micro Server Farm which requires significantly less space. The Government would like the space not required for a Micro Server turned back over for possible housing of other IT related units.